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99-EAP-436

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

P.O. Box 47600

Olympia, Washington 98504

Dear Mr. Wilson;

ELEVATION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE CONTROL
FORM M-32-99-02 ADDRESSING INTERIM MILESTONE M-32-06 AND TARGET DATE
M-32-06-T01

References: (1) Letter, from G. H. Sanders to M. A. Wilson, Ecology, “Tri-Party
Agreement, Change Control Form M-32-99-02 Addressing Interim
Milestone M-32-06 and Target Date M-32-06-T01, Initiation of Dispute
Resolution,” 99-EAP-398, dated July 12, 1999.
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(2) Letter, from G. H. Sanders to M. A. Wilson, Ecology, “Tri-Party Agreement
Change Control Form M-32-99-02 Addressing Interim Milestone M-32-06
and Target Date M-32-06-T01,” 99-EAP-300, dated June 21, 1999.

On June 21, 1999, the U. S. Department of Energy, Richland Operations Office (RL) provided
the State of Washington Department of Ecology (Ecology) with a change control form, for
Interim Milestone M-32-06 and Target Date M-32-06-T01, requesting deletion of the “244-AR
Vault Interim Status Tank Actions” from the M-32-00 series of milestones. On July S5, 1999, the
fourteen-day Ecology response period expired, which constituted disapproval of the request per
the requirements of Agreement Action Plan Section 12.3.3. As a result of Ecology’s disapproval
of change request M-32-99-02, and in order to seek prompt resolution of any underlying issues,

on July 12, 1999, RL elected to invoke the dispute resolution procedures of Agreement Article
VIIL. '



Mr. Michael A. Wilson -2- At
99-EAP-436 AUG 11 1983

Since the dispute resolution provisions were invoked, meetings have been held between the
Project Managers representing RL and Ecology. However, the Project Managers have not been
able to reach agreement during the thirty-day dispute resolution period. Therefore, RL elects
under the provisions of Agreement Article VIII, Paragraph 30.A, to elevate the matter to the Inter
Agency Management Integration Team (IAMIT) for firther consideration. RL’s Statement of
Dispute for this matter is attached for consideration by the IAMIT.

If you have any questions or need additional information, please contact Hector M. Rodriguez, of
my staff, on (509) 376-6421.

. ers, Administrator
EAP:HMR Hanford Tri-Party Agreement

Attachment

cc w/attach:
J. R. Wilkinson, CTUIR
S. L. Dahl-Crumpler, Ecology
L. J. Cusack, Ecology
R. V. Heggen, Ecology
. F. Stanley, Ecology
alero, Ecology
. Sherwood, EPA
. Borneman, FDH
. Cherry, FDH
. Hertzel, FDH
B Veneziano, FDH
. Reeves, HARB
. G. Erlandson, LMHC
. L. Blazek, OOE
A. R. Sherwood, WMH
P. Sobotta, NPT
R. Jim, YN
Administrative Record, H6-08
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STATEMENT OF DISPUTE

[. Summary

The State of Washington Department of Ecology (Ecology), U.S. Environmental Protection
Agency (EPA) and the U.S. Department of Energy, Richland Operations Office (RL) entered
into the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) for the
purpose of ensuring that environmental impacts associated with past and present activities at the
Hanford Site would be thoroughly investigated and the appropriate response actions taken to
protect public health, welfare and the environment. To that end, the agencies address
environmental compliance by establishing milestones and schedules under the Tri-Party
Agreement. Major Milestone M-32-00 (Change Control Form M-32-92-01) has a completion
date of September 30, 1999 and was crafted to address integrity assessment activities for the
Hanford Site interim status tank systems with the exception of the Single-Shell Tank (SST)
system.

On June 21, 1999, RL provided Ecology with Change Control Form M-32-99-02 for Tri-Party
Agreement Interim Milestone M-32-06 and Target Date M-32-06-T01, requesting deletion of
the “244-AR Vault Interim Status Tank Actions,” from the M-32-00 major milestone series.
Interim Milestone M-32-06 and Target Date M-32-06-T01 identify tank system integrity
assessment activities for the 244-AR Vault that are to be completed prior to placing the vault
into service. The vault is out of service (since approximately 1978) with no future plans for
use. As the 244-AR Vault is currently under the Single-Shell Tank (SST) system Part A Form
3, it is reasonable to address the vault’s issues under the M-45-00 major milestone series.

The fourteen-day period for review expired without formal response from Ecology constituting
disapproval of the change control form per the requirements of Tri-Party Agreement Action
Plan Section 12.3.3.

II. History

In 1994, Tri-Party Agreement Interim Milestone M-32-06 and Target Date M-32-06-T01 were
included in the M-32-00 major milestone series as “fail-safe” measures to prevent the use of the
244-AR Vault prior to the completion of an integrity assessment and identification of required
compliance upgrades (see Attachment 1). These actions were to take place only if a decision
was made to place the 244-AR Vault into service. The 244-AR Vault has been out of service
since approximately 1978 with no future plans for use and was transferred to the SST Part A
Permit, Form 3 (Revision 4) on October 1, 1996.

As the completion conditions for the 244-AR Vault activities, i.e., “prior to restart,” would
never be experienced, RL initially provided Ecology with a draft change control form
requesting the deletion of Interim Milestone M-32-06 and Target Date M-32-06-T01 during the
November 1, 1996 M-32-00 Project Managers Meeting. The 1996 draft Change Control Form.
M-32-96-03 referred to the following: 1) The scope of the M-32-00 milestone series (which




specifically excludes SST units), 2) An outline of the vault’s current status, and 3) An
identification of SST milestones (within the M-45-00 major milestone series), as the proper
arena for addressing the 244-AR Vault. Ecology took an action to review the draft change
control form. No further activity was conducted on this change control form until 1999. In

March 1998 and again in July 1999, Ecology was briefed on the current status of the
244-AR Vault,

On June 21, 1999, RL provided Ecology with RL-approved Change Control Form M-32-99-02
that reiterated the information from above. Due to the expiration of the fourteen-day period for
review and Ecology’s disapproval of the change control form, RL notified Ecology, via a letter
dated July 12, 1999, of it’s election to initiate dispute resolution and of their desire to work
collaboratively with Ecology to resolve Ecology’s concerns. Ecology has indicated verbally
that they are unwiiling to approve deletion of the Interim Milestone M-32-06 and Target Date

M-32-06-T0O1 until Tri-Party Agreement milestones are in place specifically addressing the
244-AR Vault issues.

On August 4, 1999, RL and Ecology tentatively agreed to jointly request an extension to the
one-month formal Dispute Resolution period, which expires on August 11, 1999. This
extension would allow time to initiate negotiations on enforceable milestones required to
address the 244-AR Vault issues. On August 6, 1999, Ecology informed RL via telephone that
they were reversing their position and would be requiring signed milestones for the

244-AR Vault and that an extension to the one-month formal Dispute Resolution period would
not be approved. This action further jeopardized completion of Major Milestone M-32-00,

1. U.S. Department of Energy Position

Interim Milestone M-32-06 and Target Date M-32-06-T01 should be deleted. As originally
crafted, the interim milestone and target date were meant to require assessment of the
244-AR Vault only if the vault were placed into service. Since the vault will not be put into
service, Interim Milestone M-32-06 and Target Date M-32-06-T01 are now obsolete.
Disapproval of Change Control Form M-32-99-02 places completion of Major Milestone
M-32-00 as unattainable.

Ecology’s desire to establish milestones to specifically address 244-AR Vault closure activities
should not impact the completion of this major milestone. Tri-Party Agreement milestone
negotiations on 244-AR Vault activities should be initiated outside of M-32-00.

RL is not proposing to delete Interim Milestone M-32-06 and Target Date M-32-06-T01 to
avoid disposition of the vault under the hazardous waste environmental regulations. It has
merely recommended that the activities of the 244-AR Vault be included in the M-45-00 major
milestone series for closure of the SST system. Ecology is the lead agency on both the

M-32 and M-45 major milestone series. There should be no added burden to Ecology to switch
Tri-Party Agreement control mechanisms from M-32 major milestone series tank systerh
integrity assessment requirements to M-45 major milestone series SST closure requirements. In




addition to the current 244-AR Vault issues’ lack of applicability to the M-32-00 major
milestone series scope, Ecology has denied the change control form without discussing the
establishment of one or more M-45-00 milestones to address appropriate disposition activities.

RL wishes to address disposition of the 244-AR Vault in a cost effective, expedient manner.
This action seems best suited for the Tri-Party Agreement M-45-00 milestone series. To do
otherwise, may draw needed funds away from other more important cleanup activities. Public
health and the environment are protected by not using the vault and planning appropriate
activities in a cogent manner.

IV. Conclusion/Recommendation

Major Milestone M-32-00 is in jeopardy of completion not because Interim Milestone M-32-06
and Target Date M-32-06-T01 were not performed but because of Ecology’s administrative
action. RL is willing to disposition the 244-AR Vault in accordance with the environmental
regulations under the appropriate Tri-Party Agreement milestone series. The disposition of the
vault should be handled as expediently as necessary to protect public health and the
enivironment without impacting other cleanup activities.

RL is committed to negotiate with Ecology to establish the best series of Tri-Party Agreement
milestones in which to address the 244-AR Vault. To that end, RL and Ecology had tentatively
agreed to conduct negotiations during the August 4, 1999 meeting. RL recommends that those
negotiations proceed. '

RL requests of Ecology the following actions:

1. Immediate approval of Change Control Form M-32- 99 02, deleting Interim Milestone
M-32-06 and Target Date M-32-06-T01.

2. Establish signed and enforceable milestones under the M-45 major milestone series, Wthh
will appropriately disposition the 244-AR Vault.

V. List of Attachments to This Statement of Dispute
Attachment 1

Change Control Form M-32-01
Attachment 2

Single-Shell Tank Part A Application, Form 3, Rev. 4, dated October 1, 1996
(relevant pages)




Attachment 3

November 1, 1996 Project Managers Meeﬁng Minutes and Change Control Form
M-32-96-03 | '

Attachment 4

March 1998 Briefing to Ecology (relevant pages)

Attachment 5

RL letter from G. Sanders to M. Wilson, Ecology, “Hanford Federal Facility Agreement
and Consent Order (Tri-Party Agreement) Change Control Form M-32-99-02 Addressing
Interim Milestone M-32-06 and Target Date M-32-06-T01,” 99-EAP-300, dated

June 21, 1999

Attachment 6

RL letter from G. Sanders to M. Wilson, Ecology, “Hanford Federal Facility Agreement
and Consent Order (Tri-Party Agreement) Change Control Form M-32-99-02 Addressing
Interim Milestone M-32-06 and Target Date M-32-06-T01, Initiation of Dispute
Resolution,” 99-EAP-398, dated June 21, 1999




Statement of Dispute
Regarding Change Control Form M-32-99-02

ATTACHMENT 1

Change Control Form M-32-92-01
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Federal Facility Agreement and Consent Order Date
Change Control Form
M-32-92-01 . Jan. 25, 1994
Qriginater Phene
Class of Change
{X1 1 - Signatories [ 111 - Project Manager {1 111 - Unit Manager

Change Title

Interim Status Dangerous Waste Tank Systems Hanford Federal Facility Agreement
and Consent Order Milestone, M-32.

Description/Justification of Change

Add milestone.

The proposed milestone establishes Tri-Party Agreement compliance schedules for
the Hanford interim status dangerous waste tank systems.

Impact of Change

This change establishes a new major milestone with interim milestones.
Completion of interim milestone tasks may identify the need for additional
actions or interim milestones in the future. This milestone does not impact any
other Tri-Party Agreement interim or major milestone.

Affected Documents

Affected Documents: Hanford Federal Facility Agreement Consent Order Action
Plan, Appendix D, Figure D-1 Work Schedule, and Table D-3.

Approvals _X Approved _ Disapproved

This change form approved by Amendment Four to the Hanford Federal Facility Agreement
and Consent Order executed by the signatories on January 23, 1994.

John Waganer January 25, 1994

boE Date
Gerald Emison January 25, 1994
EPA . Date
Mary Riveland January 25, 1994
Ecology ‘ Date
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Proposed Interim Status Dangerous Waste Tank Systems Hanford Federa]
Facility Agreement and Consent Order Milestone
M-32

M-32-00 Complete Identified Dangerous Waste Tank Sept. 99
Corrective Actions.

Completion of interim milestone tasks may
identify the need for additional actions or
interim milestones in the future. The reports
and deficiency correction schedules prepared to
'satisfy current milestones will be used to
identify any appropriate new infterim milestones,
Any new interim milestones will subsequently be
established via the change process in Section 12
of the Action Plan.

Tank integrity assessments will not be required
for terminal c¢leanout of the Plutonium-Uranium
Extraction Plant, except for Tanks F18, U3, and
U4, Integrity assessments for Tanks F18, U3, and
U4 have been completed.

H-32-01 Complete Plutonium Finishing Plant (PFP) Tank Dec. 94
- Interim Status Actions. ~

Stabilization activities at the Plutonium
Finishing Plant (PFP), dependent on evaluation of
alternatives under the National Environmental
Policy Act, will be 1imited to a liquid waste
generation of 300,000 gallons or less to the 241-
Z tank system. The waste is temporarily stored
in the 241-7Z Tank System prior to transfer to the
Double-Shell Tank Farms. Following any such
stabilization activity, the PFP will not initiate
any additional mission(s), except as described
below, that results in the discharge of waste to
the 241-7 tanks prior to completion of tank
system upgrades necessary for compliance with
state and federal dangerous waste regulations.

Glove-box scale, laboratory, plant maintenance,
and miscellaneous support activities necessary
for safe, secure storage of materials and
protection of personnel and the environment will
continue. With exception of the stabilization
activities, discharge to 241-Z will be limited to
50,000 gallons per year until compliance is
achieved or terminal cleanout is completed. Any
terminal cleancut discharge requirements in
excess of 50,000 gallons per year will be
reviewed and approved by the three parties prior
to implementation.
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M-32-01-T01

M-32-01-T02

M-32-01-703

M-32-02
M-32-02-T01

M-32-02-TG2

M-32-03
M-32-03-T01

M-32-03-T02
M-32-03-T03
M-32-03-T04

M-32-03-T05
M-32-03-T06

M-32-04

‘M-32-04-T01
M-32-04-T02

- M-32-04-T03

H-32-04-T04

M-32-04-T05

H-32-05

Complete and submit integrity assessment report
for PFP dinterim status tank system. Provide a
schedule to address any deficiencies described in
the report related to tank system compliance
(Deficijencies not addressed in this schedule will
be addressed in the compliance strategy of target
action M-32-01-T702).

Submit proposed compliance strategy for remaining
dangerous waste tank system issues.

Compiete construction of piping upgrades between
234-57, 236-Z and 241-7 Tank System (Project
C-031H).

Complete 219-S Tank Interim Status Actions.

Provide notification of completion of Definitive
Design for Project W-178 - Construction of
Interim Status Tank System Upgrades for 219-S
Tank System.

Upgrade existing transfer lines to meet secondary
containment requirements.

Complete T Piant Tank Actions.

Implement periodic visual inspection and static
leak test program for 2706-T and 211-T tanks.

Complete Conceptual Design Report (Project W-259)
for T Plant tank system upgrades.

Submit schedule for completion of T Plant tank
system upgrades (Project W-259).

Complete modification of 2706-T Staging Pad to
efiminate accumulation of precipitation.

Install level indication device f0r~211—T tank.

Complete scheduled upgrades to T Plant tank
system (Project W-259}.

Complete Doubie-Shell Tank Interim Status Tank
Actions,

Submit design standards review for one tank farm.

Prepare and submit report documenting non-
destructive examination equipment development and
impiementation plans.

Complete all DST visual examination and prepare
and submit reports.

Complete and submit the Transfer Facility
Compliance Plan.

Submit to Ecology a final plan and schedule for
completion of the Double-Shell Tank integrity
assessments.

Compliete 242-A Evaporator Interim Status Tank
Actions.
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Oct. 93

June 94
Dec. 94

Sept. 97
Jan. 96

Sept. 97

Sept. 99
Oct. 93

Apr. 94
June 94
June 94

June 94
Sept. 99

June 94
Sept. 93
Sept. 93
Sept. 93
June 94

June 94

1 Month
after hot
restart




M-32-05-To1

M-32-06

M-32-06-T01

- M-32-07
M-32-07-T01

M-32-07-T02

M-32-07-T03

K-32-08

Complete and submit integrity assessment report 1 Month
for the 242-A Evaporator interim status tank after hot
system. Provide a schedule to address any restart

deficiencies described in the report related to
tank system compliance.

Complete 244-AR Vault Interim Status Tank Prior to
Actions. restart
Complete and submit integrity assessment report Prior to

and identified upgrades for 244-AR Vault interim . restart

status tank system (except that DST transfer
T1ines that penetrate the 244-AR Vault will
continue to be used). Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

Complete B Plant Interim Status Tank Actions. Dec.
Identify additional dangerous waste tanks and Apr.

ancillary equipment that will be routinely used
during cleanout and stabilization activities.
Submit schedule to perform integrity assessments
on identified additional dangerous waste tanks
and ancillary equipment.

B Plant will not accept any waste for treatment,
except waste generated as a result of on-going
B Plant/WESF operations, without completion of
tank integrity assessments and compietion of
upgrades necessary for compliance with WAC 173-
303-640 or an applicable permit on systems used
for the treatment, storage or disposal of the
waste.

Compiete and submit integrity assessment plan for Oct.

Tanks 25-1, 25-2, 23-1, concentrator E-23-3, and
identified ancillary equipment.

Complete and submit integrity assessment report  Dec.

for Tanks 25-1, 25-2, 23-1, concentrator E-23-3,
and ancillary equipment as identified in the
integrity assessment plan. Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

The integrity assessment report of the low level
waste concentrator, E-23-3, and the concentrated
waste receiver, TK-23-1, will be completed only
if their operation is planned beyond December
1995. The determination to inciude these two
tanks in the integrity assessment report will be
made by October 1994,

95
94

94

95

Complete Grout Interim Status Tank Actions. Prior to
: processing
DST waste
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#M-32-08-T01  Complete and submit integrity assessment report Prior to
for Grout interim status tank system. Complete processing
activities required to correct any deficiencies DST waste
described in the report related to tank system
compliance.
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Statement of Dispilte
Regarding Change Control Form M-32-99-02

ATTACHMENT 2

Single Shell Tank Part A Application, Form 3,
Rev. 4, Dated October 1, 1996

(relevant pages)




DOE/RL-88-21
Single-Shell Tank System
Rev. 4, 10/01/96

Page 1 of 43

Plaase pant or Type In the unshaded srwar only
{lillin areat are gpaced for alite typa, le,, 12 characterfinehl,

FORM 1. EPA/STATE LD, NUMBER

2 DANGEROUS WASTE PERMIT APPLICATION [wialz]s]e[e e e e o]e]7]

FOR OFFICIAL USE ONLY

APPLICATION | DATE RECEIVED
APPROVED imo. day & yr.} . COMMENTS

—

H, FIRST OR REVISED APPLICATION

Place an “X° in the approprats box in A af B below {mark ones bax only) to Indicats whuthar thie Is the fiest apolication you ars submitting for your facility or s ravisad
rgpl:s:ic;:. M tsh: is yclmrb!;m application and you skeady know your faclity’s EPA/STATE L.O. Number, or it this l¢ & revised application, enter your h:?{hy’o EPAJSTATE
.D. Humbar in Sectian | above,

A, FIRST APPLICATION (plece an *X* balow end provide the sppropriate dete)

1. EXISTING FAGILITY /See inatructions for definition of Taxiating ° facility.
O Ty e atawe) Y ([ 2. New FACILITY (Complate em betow]

Mo | [pav | | YR |*eon ExisTING FACILITIES, PROVIDE THE DATE fmo., dey. & yr./ Mo. | [pav ] [ym. | EQR NEW FACILITIES,
al3! [212] [4]3] 9PERATION BEGAN OR THE DATE CONSTRUCTION EOMMENCED mw‘?‘a T:!E BA&RA.
fusg the poxas to the left) - : TioN BeEan0R Is
- ) '*ha ate construction of tha Hanford Fazility commaeanced. EXPECTED TO REGIN
B, REVISED APPLICATION [plece an "X " below and complate Section | abovsl
[X] 1. FACILTY HAS AN INTERIM STATUS PERMIT ) [X) 2. FACILITY HAS A FINAL PERMIT

Il PROCESSES - CODES AND CAPACITIES

A. PROCESS CODE - Entar the code from the list of process cadec bslow thet bast describes each procoss to be usad at the facitity, Ten linos are providad for entesing
cadaes. i mare lines ars nesded, snter the codals) In the epaca provided. If & process will ba uead that It nat Includad In the lirt ot codeae balow, than detcribs the
procees [including its design cepacity] In the spece provided on the [Sectian IIFCJ. -

B. PROCESS DESIGN CAPACITY - Far sach code entered In column A anter the capacity of the process,

1. AMOUNT - Enter tha amaunt.

2. UNIT OF MEASURE - For each amount sntered in cofumn Bl1}, sntet the coda from the et of unit messurs codae below thet deseribes the unit of measure vead.
Only the units of measurs that are listad below should be usad.

APFROPRIATE UNITS OF ’ PRO- APPROPRIATE UNITS OF

PRO-
CESS MEASURE FOR PROCESS CESS MEASURE FOR PROCESS
PROCESS CODE DESIAN CAPACITY PROCESS CODE DESIGN CAPACITY
Storsge: ) Treatmant
CONTAINER {barral, drum, etc} §01 GALLONS OR LITERS TANK T0 GALLONS PER DAY OR
TANK 502 GALLONS OR LITERS LITERS PER DAY
WASTE PILE 503 CUBIC YARDS OR SURFACE IMPOUNDMENT TO2 GALLCNS PER DAY OR
CUBIC METERS LITERS PER DAY

METRIC TONS FER HOUR;

SURFACE IMPOUNDMENT S04 GALLONS OR LITERS INCINERATOR TO3  TONS PER HOUR OR
. GALLONS PER HOUR OR

Dispacal:
LITERS PER HOUR
INJECTION WELL D80 GALLONS OR LITERS
LANDFILL D81  ACRE-FEET [the volume that OTHER [Usa for phystcal, chemicel, TO4  GALLONS PER DAY OR
would cover one ecre (o0 8 thermal or bickgical traatment LITERS PER DAY
. d'g:th of ana foot] processax not ocaurming ln tanks,
0/ HECTARE-METER surface impoundments or incines~
LAND APPLICATION © D82 ACRES OR HECTARES wtors. Describe the procersee n
OCEAN DISPOSAL DB3 OALLONS PER DAY OR the space provided; Section II-C.)
LITERS PER DAY
SURFACE IMPOUNDMENT D4  GALLONS OR LITERS
UNIT OF UNIT OF UNIT OF
. MEASURE MEASURE MEASURE
UNIT OF MEASURE CODE UNIT OF MEASURE CODE UNIT OF MEASURE CODE
GALLONS . .. ss v v ennas vereas G LITERS PERDAY s i v varssnsnavass ¥V ACRE-FEET . . ,uuvuunnn drerreens A
LITERS . . ouivavnan e L TONS PEAHOUR, v v vvauaan reaaes D HECTARE-METER . ...vuvnarn cers F
CUBIC YARDS, , . P 4 METRICTONS PER HOUR. .. .... v W . ACRES . L ivennineren trtsasesss B
CUBIC METERS , . . . C GALLONS PERHOQUR .. ....... ... . E HECTARES . .....c0vvn varrnaes @
GALLONS PER DAY e P LITERS PERHOUR . s v vverennan Lo H oL

EXAMPLE FOR COMPLETING SECTION Ill fehown in line numbers X-1 and X-2 below): A faciiity has two storage tenks, one tenk can
Aold 200 galions and the other cen bold 400 gaffons. The facility also has an fncloarstor that can bum up Yo 20 gallons per hour,

B. PROCESS DESIGN CAPACITY 8. PROCESS DESIGN CAPACTY

Lol tedes 2. UNIT| omona: It e 2, UNIT| o F0R
o M Cook 1. AMOUNT OE&EEA' O R Pt 1. AMOUNT 02%55*' orgsEM
E‘ g !:‘;T\ﬂ;r {3pecityl fanter ORLY E E| sbovel {zspacityl fanter ONLY

R codal R cadel
x1|slolz ‘s00 G &
x2|{rjo|3 20 £ €

115(0|2 348,390, 160 L 7

2 |T10]1 2,271,240 v g

3 [S]0]3 0.11 C -

4 10 "

ECLAC- 300+ ECY 030-31 Ferm 3 Rev, 2/84 PAGE 1 OF§ CONTINUE ON REVERSE -




DOE/RL-88-21
Single-Shell Tank System
Rev. 4, 10/01/96
Page 2 of 43
* Continusd from the front,

itl. PROCESSES {continued) . ——
C. SPACE FOR ADDITIONAL PROCESS CODES OR FOR DESCAIBING OTHER PROCESS (oode “T04°). FOR EACH PROCESS ENTERED HEAE INGLUGE DESION CAPACTY

Refer to the following pages.

V. DESCRIPTION OF DANGEROUS WASTES . -

A. DANQEROUS WASTE NUMBER - Enter the four digit number from Chaptar 173-303 WAC for each Ksted dangarous wast i . '
dangeroys wastes which ars not listad in Chaptar 173-303 WAC, enter the four digit numbdaer(s} that d--:ri.bcgsath:'char:c.t:r?:‘tlg“aga?gf'elha"tz:i‘i };2:"
tanunants of thoes dangerous wiaster. .

. ESTIMATED ANNUAL QUANTITY - For aach Kcted waste anterad in column A estimats the quantity of that waste that wil be handlad on an annual basie,
For sach charactaristic or toxic contaminant entarad In column A sstitnate the total annual quantity of all the nan-listad wasta{s] that will bo handind which

posrass that characteristic of contaminant.

C. UNIT OF MEASURE - For nach quantity antered in eolumn B enter the unit of maaswe code. Unlts of measurs which must bs used and the appropriate codes

arn
ENGLISH UNIT OF MEASURE COOE METRIC UNIT OF MEASURE CODE
POUNOS ... .. 0ivieersnanania P KILOGRAMS . . .., . . ivinnnan. K
TONS tiivvinvnanrnoovancanae 1 METRICTONS. s e veiinin i i eass M

If tacillty records usa any other unit of meacura for quantity, the units of measure muet bs converted Into one of the requirsd units of mozsure taking Into aceaunt the
appropriate density or specific gravity of the waets, : . )

D. PROCESSES
1. PROCESS CODES:

For listed dangeraus wasts: For asch listed dangerous wasts antersd In column A selsct the cadalx] from the list of 3 ad taired in Saction HI
Indicate how tqnc wailn will ba starad, trasted, and/or disposed of at the facility, ' ' procans coces contsined in Section fil to

For non-listed dangerous wastes; For each charactaristic or toxic contaminant entered in Column A, salact the codalst from the list of procese codes contained In
,Sociﬂan it lo[mdncul all the procescss that will be vesd to atore, treat, and/or disposs of ali the non-listed dangarous wactes that posesse that characterietic or
toxic contaminant, .

Note: Four spacas arm pravided for entaring pracass codes, |f more sre needed: {1} Enter the firxt threo as doscribed sbove; (2) Enter "0Q0° In the extrame Aght
bax of Rem IV-D{1): and {3] Enter in the space providad on page 4, the [Ine numbar and the additional codals},

2. PROCESS DESCRIPTION: If a cods Ja not llsted far a pracess that will bs usaed, dascribe the procass in the sp2ca provided on the form.

NOTE: DANGERbUS WASTES DESCRISED BY MORE THAN ONE DANGEROUS WASTE NUMBER - Dangarous wastet that can ba deccribed by mors than one Yasts
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FORM 3 DANGEROUS WASTE PERMIT APPLICATICN
U.S. ENVIRONMENTAL PROTECTION AGENCY/STATE IDENTIFICATION NUMBER WA7830008967

Section III.C, Description of Process Codes Listed in Section III.A

502, 1O}

The Single-Shell Tank (SST) System consists of 149 tanks that were built between the years
1943 and 1964 to store mixed waste (S02) generated on the Hanford Site. There are two
types of tanks in the SST System, the 100 series and the 200 series. The 133 100-series
SSTs are 23 meters (75 feet) in diameter with operating capacities of 1,892,700 to
3,785,400 1iters (500,000 to 1,000,000 gallons). The sixteen 200-series SSTs are smailer
and of a similar design with a 6 meter {20 foot) diameter and a capacity of 208,197 Titers
(55,000 gallons). The SST System also includes two waste transfer vault systems, the
244-AR and 244-CR Vault. The 244-AR Vault contains four permitted tanks and the

244-CR vault contains two permitted tanks. Table 1 lists tank numbers, year of
construction, year removed from service, and operating capacity.

The maximum process design capacity for tank storage at the SST System is .
348,390,160 liters (92,035,230 galilons).

Treatment of the mixed waste in the SST System occurs when s6lids and interstitial liquids
are separated and/or cooling liquids are added (701). These treatment processes involve,
but are not limited to, mechanical retrieval, sluicing, and saltwell pumping of the mixed
waste, The SST System has a process design 1imit of 2,271,240 liters

(600,000 gallons) per day based on the simultaneous pumping of two SSTs in a 24-hour
period. Ancillary equipment used for the transfer of 1iquid mixed waste consists of:

(1) centrifugal pumps capable of pumping liquid mixed waste at 1,514 liters (400 gallons)
per minute, (2) induction pumps capable of pumping liquid waste from the salt well at

19 1iters (5 gallons) per minute, and (3) associated valves and piping to the DST System.
Mechanical equipment, sluicing equipment, and similar treatment/processes are not limited
to the processes described previously.

The maximum process design capacity for tank treatment at the SST System is
2,271,240 liters (600,000 galions) per day.

s03

Associated with the SST System are 54 jnactive diversion boxes designated as waste piles
(503). A summary of the SST System and corresponding diversion boxes is provided in

Table 2. A1l diversion boxes used within the SST System are inactive and presently are
isolated (weather covered). "Isolated" as used here means exterior water intrusion has

been restricted.

Thé maximum process design capacity for waste pile storage at the SST System is
approximately 23 kilograms (50 pounds) of waste lead stored in each diversion box
(worst-case scenario) accounting for a total of 1,202 kilograms (2,650 pounds) or
0.11 cubic meter (0.14 cubic yard) of waste lead in storage.
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Table 1 — Single-Shell Tank System Summary

(Sheet 1 of 3)

Tank Number Year of Year Removed Operating Capacity
: Construction from Service (Liters)
261-A-101 1954-1955 1980 3,785,400
261-A+102 1954-1955 1980 3,785,400
251-A-103 1954-1955 1980 3,785,400
241-A-104 1954-1955 1975 3,785,400
261-A-105 1954-1955 1953 3,785,400
241-A-106 1954-195% 1980 3,785,400
241-AX-101 1943-1964 1980 3,785,400
241-A%-102 1963-1964 1980 3,785,400
261-AX-103 1963-1964 1980 3,785,400
261-AX-104 1963-1954 1978 3,785,400
261-8-101 1943-1964 1974 1,892,700
241-8-102 1943-1944 1978 1,892,700
241-8-103 19431964 1977 1,892,700
261-8-104 19431944 1972 1,892,700
244-B-105 1943-1944 1972 1,892,700
241-8-106 1943~ 1944 1977 1,892,700
241-8-107 194341944 1969 1,892,700
241-8-108 1943-1944 1977 1,892,700
241-B-109 19431944 1977 1,892,700
241-8-110 19431944 19N 1,892,700
241-8-114 19431944 1976 1,892,700 -
261-B-112 1943-1944 1977 1,892,700
241-8-201 1943-1944 1971 208,197
241-8-202 1943-1944 1977 208,197
241-8-203 1943-1944 1977 208,197
261-B-204 1943-1944 1977 208,197
241-8%-101 1946-1947 1972 1,892,700
241-BX-102 1946-1947 1971 1,892,700
241-px-103, 1946-1947 1977 1,892,700
261-8%-104 19461947 1980 1,892,700
241-8X-105 1946-1947 1980 1,892,700
241-8x-106 1945-1947 1971 1,892,700
241-8x-107 19461947 1977 1,892,700
241-BX-103 19446-1947 1974 1,892,700
2541-8%-109 1945-1947 1974 1,892,700
241-8X-110 19446-1947 1977 1,892,700
241-8X-111 1966-1947 1977 1,872,700
241-8X-112 1966-1947 1977 1,892,700
241-8Y-101 1948-1949 1971 2,839,050
251-8Y-102 19458-1949 1977 2,835,050
241-8Y-103 1948-1949 1973 2,837,050
251-8Y-104 1948-1949 1977 2,839,050
241-8Y-105 1948-1949 1974 2,839,050
241-BY-106 1945-1949 1977 2,83%,050
241-BY-107 1948-1949 1974 2,832,050
241-BY-108 1948-1949 1972 2,83%,050
241-8Y-10% 19481949 1979 2,839,050
241-8Y-110 1948-1949 1979 2,839,050
251-BY-111 1945-1949 1977 2,839,050
241-BY-112 1948-1949 1978 2,839,050
24%-C-101 1943-1944 1970 1,892,700
241-C-102 1943~1944 1976 1,892,700
241-C-103 1943-1944 1979 1,892,700
2641-C-104 1943-1944 1980 1,892,700
< 261-C-105 1943-1944 1979 1,892,700
261-C-106 1943-19464 1979 1,892,700
261-C-107 1963-19464 1978 1,892,700
261-C-108 1943-19464 1976 1,892,700
261-C-109 19431944 1976 1,892,700
241-C-110 1943-1944 1976 1,892,700
241-C-114 1963-1944 1978 1,892,700
261-C112 1963-1944 1976 1,892,700
241-c-204 1943-1944 1977 208,197
261-C-202 19431944 1977 208,197
241-C-203 1943-1944 1977 208,197
261-C-204 1943-1944 1977 208,197
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Table 1 — Single-Shell Tank System Summary

(Sheet 2 of 3)

Tank Number Year of Year Removed Operating Capacity
Construction from Service' (Liters)
Z1-5-101 1950-1951 1980 2,859,050
261-5-102 1950-1951 1980 2,839,050
241-5-103 1950-1951 1980 2,839,050
261-5-104 1950-1951 1963 2,839,050
241-5-105 1950-1951 1974 2,839,050
241-5-106 1950-1951 1979 2,839,050
241-5-107 1950-1931 1980 2,839,050
241-5-108 1950-1951 1979 2,839,050
241-5-109 1950~ 1951 1979 2,839,050
261-5-110 1950-1951 1979 2,839,050
241-5-111 1950-1951 1972 2,839,050
261-5-112 1950-1551 1974 2,839,050
261-5X-101 1953-1954 1980 3,785,400
261-5x-102 19531954 1980 3,785,400
241-5%-103 1953-1954 1980 3,785,400
241-5X-104 1953-1954 1980 3,785,400
261-5X-105 1953-19564 1980 3,785,400
241-5x-106 1953- 1954 1980 3,785,400
241-5%-107 1953-1954 1964 3,785,400
241-5x-108 1953-1954 1962 3,785,400 .
241-5X-109 19531954 1965 3,785,400 -
241-5x-110 1953-1954 1976 3,785,400
241-5x-111. 1953-1954 1974 3,785,400
241-5x-112 1953-1954 1959 3,785,400
261-5x-113 1953-19564 1958 3,785,400
261-5X-114 19531954 1972 2,785,400
241-5%-115 1953-1954 1965 3,785,400
241-7-101 1943-1944 1979 1,892,700
241-7-102 1943-1944 1976 1,892,700
241-7-103 1943-1944 1974 1,892,700
241-1-104 1943-1944 1974 1,892,700
241-T-105 1943-1944 1976 1,892,700
241-1-104 1943-1944 1973 1,892,700
241-1-107 1943-1944 1976 1,892,700
241-7-108 1943-1944 1974 1,892,700
261-7-109 1943-1944 1974 1,892,700
241-7-110 19431944 1976 1,892,700
241-1-111 1943-1944 1974 1,892,700
241-7-112 1943-1944 1977 1,892,700
241-7-201 19431944 1976 208,157
241-7-202 1943-1944 1975 208,197
241-7-203 19431944 1976 208,197
261-7-204 19431944 1976 208,197
261-7X-101 1947-1948 1980 2,839,050
261-Tx-102 19471948 1977 2,839,050
261-T%-103 1947-1948 1980 2,839,050
241-TX-104 1947-1948 1977 2,839,050
261-1X-105 1947-1948 1977 2,839,050
241-TX-106 19471948 1977 2,839,050
261-TX-107 1947-1948 1977 2,839,050
241-Tx-108 1947-1948 1977 2,839,050
261-TX-109 1947-1948 1977 2,839,050
241-TX-110 1947-1948 1977 2,839,050
241-7x- 111 1947-1948 1977 2,839,050
241-1x-112 1947-1943 1974 2,839,050
"261-Tx-113 1947-1948 1971 2,839,050
241-7X-114 1967-1948 1971 2,839,050
241-T%- 115 1947-1948 1977 2,839,050
241-1%-116 1947-1948 1969 2,839,050
261-TX-117 1947-1943 1969 2,839,050
241-TX-118 1947-1948 1980 2,839,050
241-7¥-101 1951-1952 1973 2,839,050
261-1¢-102 1951-1952 1979 2,839,050
264-1Y-103 1951-1952 1973 2,839,050
241-T7-104 1951-1952 1974 2,839,050
241-17-1CS 1951-1952 1980 2,839,050
241-17-1C6 1951-1952 1959 2,839,050 .
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Table 1 — Single-Shell Tank System Summary

(Sheet 3 of 3)

Tank Number Year of Year Removed1 Operating Capacity -
Construction from Service (Liters)

241-0-101 1943-1944 1960 . 1,892,700

241-u-102 1943-1944 1979 1,892,700

241-u-103 1943-1944 1978 1,892,700

241-U-104 1943-1944 1951 1,892,700

261-U-105 1943-1944 1972 1,892,700

261-U-106 1963-1944 1877 1,892,700

241-U-107 19431944 1980 1,892,700

241-U-108 1943-1944 1979 1,892,700

241-U-109 . 1963~ 1944 1973 1,892,700

241-U-110 1943-1944 1975 1,892,700

241-U-111 1943-1944 1980 1,892,700

241-U-112 1943-1944 1970 1,892,700

241-U-201 19431944 1977 208,197

241-U-202 1943-1944 1977 208,197

241-U-203 1943-1944 1977 208,157.

241-U-204 1943-1944 1977 208,157

Waste Transfer Vaults )

“Tank Number Year of Year Removed Operating Capacity
Constuction from Service {Liters}

244-AR-001 1976 HA 162,772

244-AR-002 1976 KA 162,772

244-AR-003 1976 KA 18,113

244-AR-004 1976 KA 18,113

244-CR-003 1946 HA 55,494

244-CR-011 1946 KA 170,343

‘The last year the tank was capable of receiving waste; actusl date of last waste receipt might have been earlier.
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Table 2. Single-Shell Tank System Diversion Box Matrix. :
Unit SSTs Diversion box Construction date

A 241-A-101 through 241-A-106 241-A-152 1955
241-AX-101 through 241-AX-104 241-A-153 1966

_ 241-AX~151 1963
241-AX-152 1962

241-AX-155 1983

241-AY-151 1975

241-AY-152 1970
B 241-B-101 through 241-B-112 241-B-151 1951
241-B-201 through 241-B-204 : 241-B-152 1951
241-BX-101 through 241-BX-112 241-B~153 1951
241-B-154 1951
241-B-252 1951

241-BR-152 1952
241-BX-153 1951
241-BX-154 1651
241-BX-155 1951

241-BXR-151 1952

241-BXR-152 1952
241-BXR-153 1952
241-BYR-152 1952
241-BYR-153 1952
241-BYR-154 1952
C 241-C 1 through 241-C-112 241-C-151 1951
241-C-201 through 241-C-204 241-C-152 1951
241-C-153 1951

241-C-154 1965 .
241-C-252 1951
241-CR-151 1952
241-CR-152 1952
241-CR-153 1952
S 241-5-101 through 241-5~152 240-5-151 1952
241-SX-101 through 241-SX-115 240-5-152 1952
241-5-152 1975
241-SX-151 1953
241-SX-~152 1957
T 241-T-101 through 241-T-112 241-T-151 1950
241-7-201 through 241-T-204 241-T-152 1951
241-TX-101 through 241-TX-118 241-T-153 1951
241-TY-101 through 241-TY-106 - 241-T-252 1951
: 242-T-151 1951

241-TR~152 1951

241-TR-153 1952
241-TX-153 1951
241-TX-155 1951
241-TXR~151 1951

241-TXR-152 1952

241-TXR-153 1952

241-TY-153 1952
U 241-4 101 through 241-U-112 241-U-153 1951
241-1U-201 through 241-U-204 241-U-252 1951
241-UR~15} 1951

241-UR-152 1952

241-UR-153 1952

241-UR-154 1952
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V. DESCRIPTION OF DANGERQUS WASTES [eantinued)

€. USE THIS SPACE TO LIST ADOMONAL PROCESS CODES FROM SECTION D{V) ON PAGE 3,

The mixed waste stored jn the SST System was generated by four maJor chemical re{urocegsing oparations: the
bismuth phosphate (BiPo) process, the reduction-oxidation (REDOX) process, the plutonium-uranium extraction
(PUREX) process, and the tnbuty( phosphate (T&P) process,

The dangerous waste numbers listed under the description of dangerous waste are based on a computer model
and past process knowledge rather than on chemical analysis of waste. The Estinated Annual Quantity of
Dangercus Waste (Section IV.B.) Listed §s 204,116,556 kilograms (450,000,000 pounds) and is based on an
average density of the waste calculated from the densities of 26 core samples taken of waste stored in
various §5Ts. The avergge density (1.4 kilograms/Liter [12 Eounds/ allo:\?) Has multiolied by

139,440,000 liters (36,836,000 ga tons) and rounded-up to 204,116,556 kilograms (450,800,000 pounds). The
figure 539,440 000 titers (35,836,000 galtons) represents the estimated volume of Liquid mixed waste
remaining 1n the sst System.

The quantity of waste lead stored in the diversion boxes {s based on previous research of historical
records. Because of the radiological hazards associated with individual inspection of the diversion boxes,
a quantity of 23 kilograms (50 pounds) of waste leid was estimated for each box. This represents a
cunsgljvatlye egt]mate, as 23 kilograms (50 pounds) {s the maximum quantity of waste lead known to be in any
one diversion Dox,.
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X. OPERATOR CERTIFICATION

I certify under penalty of law that I have personally examined and am
familiar with the information submitted in this and all attached documents,
and that based on my inquiry of those individuals immediately responsible
for obtaining the information, I believe that the submitted information is
true, accurate, and complete. I am aware that there are significant
penalties for submitting false information, 1nc1ud1ng the possibility of
fine and imprisonment.

prﬂfﬂw 7/’2/6 /76
O:gﬁf/Operator 47 Date
J D. Wagoner, Mandger

U.S. Department of Energy
Richland Operations Office

é%c/ 4//%
Co-operator : Date *©
H. J. Hatch, _

President and Chief Executive Officer

Fluor Daniel Hanford, Inc.
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Milestone M-32-00

PROJECT MANAGERS MEETING
" November 1, 1995

The dhdersigned'indicate by their signatures that these meeting minutes reflect the actual
occurrepces of, t bove dated Project Mangers Meeting (PMM).

Date: ZZZ%/E?if?;2Z

W. R. Brown, Representative, Fluor Daniel Hanford, Inc.

/// @ Date: I-S§~ 77/

//dacksong;gtgggEE)M‘hagé%—’ﬂepartment of Energy, Richland 0perat1ons Office

Date: Z/S’/??

Martin Hanford Corporat1o

D

hdrman, Rep esenta%?ve, Lockhee

(ol e oz//>/,c7

. W. Wilson, Unit Manager, Washington State Department of Ecology

0

Purpose: Discuss current Double-Shell Tank Farm, 244-AR Vault and 242 A Evaporator issues
related to Milestone M-32-00.

Meeting minutes are attached. The minutes are comprised of the following:

Attachment 1
Attachment 2
Attachment 3
Attachment 4

I}

Agenda

Summary of Discussion, Agreements and Act1ons
Attendance List

Meeting Handouts
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MILESTONE M-32-00
PROJECT MANAGERS MEETING
November 1, 1996

-Agenda

1. INTRODUCTIONS
2. 244-AR VAULT
3. 242-A EVAPORATOR

4.  CHANGE CONTROL FORM M-32-96-02

e .
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MILESTONE M-32-00
PROJECT MANAGERS MEETING
November 1, 1996

Summary of Discussion, Agreements and Actions

Fhe purpose of this meeting was primarily to discuss double-shell tank (DST) integrity
assessments. As part of this discussion, methods used to address 244-AR Vault and
242-A Evaporator issues were statused.

242-A EVAPORATOR - Though not reflected in the PMM agenda's order of topics, the
242-A Evaporator was discussed first. Ms. Ana Sherwood, of Rust -Federal Services of
Hanford Inc. (RFSH), provided a brief explanation why the 242-A Evaporator was not
included in the scope of draft change control form M-32-96-02., Originally, the
—42-A Evaporator had been included in the work scope outlined:by the "Tank Waste
amediation System Tank System Integrity Assessments Program Plan (WHC-SD-WM-AP-017,
Rev. 1). This resulted in the Evaporator's inclusion in later proposed DST integrity
assessment milestone activities. Afteir reevaluating this approach, it was determined that
the Evaporator did not need fo be included in draft M-32-96-02 as its dangerous waste tank
system integrity assessment had already been performed. As part of existing interim
milestone M-32-05, an integrity assessment was performed on the 242-A Evaporator in
March 1994. At the time of the assessment, Mr. Gary Anderson, of the Washington State
Department of Ecology (Ecology), who was familiar with the assessment's results, provided
a determination that based on the essential nature of the Evaporator, it could be operated
in its current configuration. The integrity assessment report identified a future
assessment date of five years after submittal of the report. As the 242-A Evaporator is
currently on schedule to perform its next assessment, it no longer needs a vehicle like
the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)} to address
assessment compliance schedules.

Ms. Laura Cusack and Mr. Bob Wilson, both of Ecology, were given a copy of the current
M-32-00 major milestone and a copy of Mr. Anderson's letter (see Attachment &, items &1
and #4, respectively) and will review the removal of the 242-A Evaporator from draft
change control form M-32-96-02.
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=4-AR VAULT - Ms. Sherwood handed out a schematic of the 244-AR Vault (see Attachment 4,
kKem # 3) and reviewed current plans to transfer the 244-AR Vault from the DST Part A
ermit application (DST Part A, DOE/RL-88-21) to the single-shell tank (SST) Part A Permit
pplication (SST Part A, DOE/RL-88-21). The reasons for this transfer are that the vault
s inactive (no waste transfers received since 1978 [estimated])} and there are no plans
wr any future missions. When Milestone M-32-00 was created, it specifically excluded the
ST units from its scope. The SST units were to be addressed by a different milestone(s).
ith the transfer of the 244-AR Vault to the SST Part A Permit application, the vault is
vroperly addressed by SST milestones. A second draft change control form, M-32-96-03, was
rovided to Ecology for their consideration {see Attachment 4, item # 2). This draft
‘hange control form moves the 244-AR Vault activities from Tri-Party Agreement

rilestone M-32-00 to milestone M-45-00.

—HANGE CONTROL FORM M-32-96-02 - A copy of draft change control form M-32-96-02 was given
o Ecology (see Attachment 4, item # 5) for their review. Mr. Dale Jackson, of the

J.S. Department of Energy, Richland Operations Office (RL), -explained that this draft
change control form completed the DST integrity assessments by 1998, but did not complete
corrective actions by 1999 as proposed by Ecology. Therefore, there may be a need for
nore milestones that go beyond the 1999 date.

-As. Cusack mentioned the need for a discussion on the DST ultrasonic evaluations. She was
shown where draft interim milestone M-32-09 has such a discussjon. Ecology will review
*his section and propose further wording, if desired. Mr. Wilson asked how the quality of
ne test itself would be evaluated. Mr. Jackson answered that Mr, Keith Scott, of
SGN Eurisys Services Corporation (SESC), would evaluate the test method and if a problem
adid arise the change request process would be available for any changes required.
Mr. Mark Ramsay (RL) pointed out that a previous commitment to have the Tank Integrity
Structural Panel (TSIP) provide a peer review and recommendation on the first tank
examination was still in effect. When asked, Ms. Cusack agreed to provide the independent
qualified registered professional engineer (IQRPE) certifying the DST integrity assessment
report with a letter acknowledging Ecology's acceptance of assessing six DSTs for all 28
DSTs from a regulatory standpoint if the IQRPE agreed with the validity of the "6 for 28"
assessment on an engineering basis.

At this point of the meeting, Mr. Scott provided a short briefing on the status of the DST
integrity assessments (see Attachment 4, item #6). As he outlined the near-term actions,
Mr. Scott emphasized that the dates given were contingent on each other. He explained
that the mock-up test, scheduled for. the week of November 11th, would not be performed on
a "cleaned" surface. The surface would not, however, be as "dirty" as a tank surface.

The next test, scheduled for the week of Novemher 18th, would be an abridged version of an
actual tank examination, i.e., the abridged test would scan a 5-inch strip on the primary
and secondary walls of tank AW-103. Ms. Cusack asked to be present during discussions
(asked that notification be provided to Ecology, but Ecology will not hinder progress if
they were not available) that evaluate data received from these tests. Mr. Scott agreed
and also invited Ecology to attend on the day of the tests. Ms. Cusack asked if there
would still be an expert panel (this panel is different than the TSIP) involved.
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Mr. Scott answered that there would be for the actual test of tank AW-103, schedule for
the week of November 25th, should acceptance c¢riteria be exceeded. The expert panel would
not be invelved during the tests scheduled for the weeks of November 11th and 18th as
these tests were just pilot runs. He also reminded everyone that the TSIP would be
involved in evaluating the tank AW-103 test results (from the week of November 25th).
Next, Ms. Cusack wondered if the weather or holidays could impact the test schedule.

Mr. Scott explained that as a water coupling would be used, freezing conditions could
impact the schedule. As to the holidays, there is a 30 day period between tests to allow
for “"regrouping” once the first test was completed. This should allow for delays due to
the holidays. Ms. Cusack recommended that the TSIP be alerted-to this schedule so that
they couid be as available as possible.

At this point, Mr. Ramsay established the protocol for Lockheed Martin Hanford (LMH) to
discuss DST test/result problems, should they occur, with Ecology. He suggested that LMH
could directly and informally (no transmittal 1etter) go to Ecology without first going
though Fluoy Daniel Hanford, Inc. (FDH) for concurrence. Mr, Fred Ruck (FDH) said that he
did not see a probiem with this as long as LMH first went though RL. He agreed that FDH.
could receive information at the same time as Ecology and that a cc:message would be an
acceptable form to use.

Then, Mr. Wilson questioned why the ulfrasonic examination was being performed only in the
region beneath the riser. Mr. Scott explained that caution had to be exercised with the
test equipment. His concern dealt with the test equipment’s ability to stay on the fank
wall. [If the equipment slips, it could be damaged. One precaution against this is the
.able length being used. The cable length is shorter, by design, than the tank height.
This is done so that should the equipment slip, it would not hit the annulus floor.
However, this does not prevent the equipment from swinging back and forward. Ms. Cusack
asked what was the cost per test. Mr. Scott provided, from memory, the cost of the vendor
(there are additional costs involved) to perform a wall ultrasonic evaluation (provide
data and interpretation): 7$100K for the mock-up test (week of November 1llth); -
“$30K - $40K for the "abridged" test (week of Novamber 18th); "$20K - $30K for the actual
AW-103 test (week of November 25th). _

Mr. Wilson also asked if all the tank bottom air slots were accessible. Mr. Scott
responded that not all the slots were designed for access. Those that would be part of
the assessment activities would be entered up to about 1-foot. The tank bottom évaluation
is restricted by commercially available equipment. At best, the maximum length possible
would be a few feet. Ms. Cusack asked if two risers would be possibie, if it was
determined that the tank walls would not required cleaning. Mr. Jackson replied that once
the first test was completed, the use of two risers could be investigated. Again, should
this be the case, the change request process could then be used to modify the assessment
activities. Ms. Cusack expressed her concern that increasing assessment scope would be
difficult once draft interim milestone M-32-09 was approved. She said that Ecology would
propose language to the draft interim milestone stating that Ecology was not totally
comfortable with the percentage of tank surface being examined. Mr. Jackson agreed to
review their proposed wording. After discussing the TSIP guidelines on percentages and
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the various features of the DST integrity assessment strategy that either increase or
decrease uncertainties, Mr. Wilson stated that examining a 20-inch by 35-foot strip was
part of the process that was in itself being evaluated and that this evaluation was in
Tine with Ecology's intent. Mr. Jackson pointed out that if the draft interim milestones
of change control form M-32-96-02 were to require more than $1.7 million, then he would
have to involve DOE-HQ and get their approval,

Ms. Cusack asked if some of the draft interim milestone M-32-10 assessments activities
could be completed by 1998. Mr. Scott answered that if some of those activities were to
be performed earlier than scheduled that it would impact the completion of some of the DST
integrity assessments from draft interim milestone M-32-09. Ms. Cusack and Mr. Jackson
agreed that Ecology could propose language to the preamble of the draft change control
form to acknowledge the possibility of accelerating the draft M-32-10 assessment
activities.

Ms. Cusack requested a copy of the planning package for the $1.7 million budget.
Mr. Ramsay agreed that Mr. Scott could provide Ecology with a copy but stated that the
package was for information only and not subject to comment.

Ms. Cusack mentjoned her wishes to have a method of measuring process. Mr. Ramsay offered
to forward her a copy of the monthly status report he receives from Mr. Scott.

Mr. Jackson took the action to schedule the next PMM (tentatively scheduled for
November 14th).

Mr. Jackson closed the meeting with the assertion that the draft change control form

M-32-96-02 contained the best package obtainable and that no negotiation slack had been
built-in.

Aareements/Actions:

1. Ms. Cusack/Mr. ¥Wilson will review the removal of the 242-A Evaporator from draft
change control form M-32-96-02.

2. Ms. Cusack/Mr. Wilson will review the draft change control form M-32-96-03
(244-AR Vault).

3. Ms. Cusack/Mr. Wilson will review the draft change control form M-32-96-02
(DST integrity assessments).

4. Ms. Cusack will provide a letter for the IQRPE acknowledging Ecology's acceptance of
assessing six DSTs for all 28 DSTs from a regulatory standpoint provided the IQRPE
agrees with the validity of this assessment from an engineering basis.
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Mr. Scott will notify Ms. Cusack/Mr. Wilson of test days and invite Ecology to test
data evaluation discussions {for tests scheduled for weeks of November 1lth, 18th,
and 25th). (Mr. Scott notified Ms. Cusack/Mr. Wilson of the November 19, 1996
mock-up test and of the November 23, 1996 through November 25, 1996 AW-103 abridged
and actual tests. Mr. Wilson attended the November 23, 1996 test.)

Mr. Scott will inform the TSIP (or select members) of the AW-103 assessment schedule,
(Mr. Scott has informed Mr. Kamal Bandyopadhyay of the TSIP of this schedule.)

Lockheed Martin Hanford will be ablie to directly and informally (no transmittal
letter) discuss DST test/result problems with Ecology, after first informing.RL.
Fluor Daniel Hanford will receive this type of information at the same time as
Ecology.

Mr. Scott will provide Ms. Cusack with a copy of his DST integrity assessment budget
planning package. {Mr. Scott sent Ms. Cusack his budget planning package via cc:mail
on November 4, 1996.) : .
Mr. Ramsay will forward copies of Mr. Scott's monfh]y status report to Ms. Cusack.

Mr. Jackson will finalize meeting details for the next PMM.
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Attendees

NAME

ORGANIZATION

Russ Brown -

Fluor Daniel Hanford, Inc.
- TPA Integration

Laura Cusack Ecology

Geneva Ellis-Balone . DOE-EAP

Brad Erlandson Lockheed Martin Hanford
Corporation '

Dale Jackson DOE-EAP

Mark Ramsay DOE-RL

Fred Ruck

Fluor Daniel Hanford, Inc.
- Environmental Protection

Keith Scott

SGN Eurisys Services
Corporation

Ana Sﬁerwood

Rust Federal Services of
Hanford Inc.

Jack Thurman

Lockheed Martin Hanford
Corporation

Bob Wilson

Ecology
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. MILESTONE M-32-00
PROJECT MANAGERS MEETING
November 1, 1996

- (78 ] (]
. . .

-
.

Meeting Handouts
(attached)
Current Major Milestone M-32-00.
Draft Change Control Form M-32-96-03 (244-AR Vath).
Schematic of the 244-AR Vault.

Letter, Mr. Gary Anderson, Ecology, to Mr. James Bauer, RL, "242-A EVapora{or
Restart,” dated November 16, 1993.

Draft Change Control Form M-32-96-02 (DST assessments; pagination has been
corrected). ' '

"Double-Shell Tank System Ihtegrity Assessment Status" handout.
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Number

/ M-26-05F

M-26-05G

M-26-05H

H-32-00

LEAD AGENCY: -
ECOLOGY -

M-32-02

M-32-02-T02

M-32-03

M-32-03-T06

M=32-06

MiTestone

SUBMIT 70 EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT

STATUS OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE
PERTINENT TO THE CLEANUP AND MANAGEMENT OF TRITIATED:
WASTE WATER (e.g., THE 242-A EVAPORATOR PROCESS
CONDENSATE LIQUID EFFLUENT) AND TRITIUM CONTAMINATED
GROUNDWATER AT THE HANFORD SITE.

SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT
STATUS OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE
PERTINENT TO THE CLEANUP AND MANAGEMENT OF TRITIATED
WASTE WATER (e.g., THE 242-A EVAPORATOR PROCESS
CONDENSATE LIQUID EFFLUENT) AND TRITIUM CONTAMINATED
GROUNDWATER AT THE HANFORD SITE.

SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT
STATUS OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE
PERTINENT TO THE CLEANUP AND MANAGEMENT OF TRITIATED
WASTE WATER (e.g., THE 242-A EVAPORATOR PROCESS
CONDENSATE LIQUID EFFLUENT) AND TRITIUM CONTAMINATED
GROUNDWATER AT THE HANFORD SITE.

COMPLETE IDENTIFIED DANGEROUS WASTE TANK CORRECTIVE
ACTIONS.

COMPLETION OF INTERIM HMILESTONE TASKS MAY IDENTIFY THE
NEED FOR ADDITIONAL ACTIONS OR INTERIM MILESTONES IN
THE rFUTURE. THE REPORTS AND DEFICIENCY CORRECTICN
SCHEDULES PREPARED, TO SATISFY CURRENT MILESTONES WILL
BE USED TO IDENTIFY ANY APPROPRIATE NEW INTERIM
MILESTONES. ANY NEW INTERIM MILESTONES WILL

SUBSEQUENTLY BE ESTABLISHED YIA THE CHANGE PROCESS IN '

SECTION 12 OF THE ACTION PLAN.’

TANK INTEGRITY ASSESSMENTS HILL NOT BE REQUIRED FOR
TERMINAL CLEANOUT OF THE PLUTONIUM-URANIUM EXTRACTION
PLANT, EXCEPT FOR TANKS F18, U3, AND U4. INTEGRITY

ASSESSHENTS FOR TANKS F18, U3, AND U4 HAVE BEEN
COMPLETED.

COMPLETE 219-S TANK INTERIM STATUS ACTIONS.

UPGRADE EXISTING TRANSFER LINES TO MEET SECONDARY
CONTAINHENT REQUIREMENTS.

COMPLETE T PLANT TANK ACTIONS.
COMPLETE SCHEDULED UPGRADES TG T PLANT TANK SYSTEM

. (PROJECT ¥-259).°
'COMPLETE 244-AR VAULT 'INTERIM STATUS TANK ACTIONS.

D~ 15

Qde Date
3/31/2003

ind .
biennially

“thereafter

8/31/2005
and

biennially

thereafter

8/31/2007
and

biennially

thereafter

9/30/1999

9/30/1997
9/30/1997

9/30/199¢9

9/30/1999

TBD
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Number

M-éz-og-_To1
M-32-07
M-32~07-T05

| M-32-08
M-32-08-T01

H-34-00

'LEAD AGENCY:

- ECOLOGY
M-34200-T02
M-34-00-T06
M-34-00-T07

'M~34-00-T08

M-34-01

‘Hilestone

COMPLETE AND SUBMIT INTEGRITY ASSESSHMENT REPORT AND
IDENTIFIED UPGRADES FOR 244-AR VAULT INTERIM STATUS,
TANK SYSTEM (EXCEPT THAT DST TRANSFER LINES THAT °
PENETRATE THE 244-AR VAULT WILL CONTINUE TO BE USED).
PROVIDE A SCHEDULE TO ADDRESS ANY.DEFICIENCIES
DESCRIBED IN THE REPORT RELATED TO TANK SYSTEM

COMPLIANCE.
COMPLETE B PLANT INTERIM STATUS TANK ACTIONS.

PERFORM OPERATIONS TO SEPARATE RADIONUCLIDES FROM THE
ORGANIC SOLVENT WASTE TO SUPPORT DISPOSITION OF THE
WASTE TO AN OFFSITE DISPOSAL FACILITY, OR COMPLIANT

INTERIM STORAGE.
COMPLETE GROUT INTERIM STATUS TANK ACTIONS.

COMPLETE AND SUBMIT INTEGRITY ASSESSMENT REPORT FOR
GROUT INTERIM STATUS TANK SYSTEM. COMPLETE ACTIVITIES
REQUIRED TO CORRECT ANY DEFICIENCIES DESCRIBED IN THE
REPORT RELATED TO TANK SYSTEM COMPLIANCE.

COMPLETE ACTIONS SPECIFIED BY AGREED INTERIM MILESTONES
RELATED TO REMEDIATION OF THE K-EAST BASINS.

. INITIATE K-EAST BASIN FUEL ENCAPSULATION.
"INITIATE K-EAST BASIN SLUDGE ENCAPSULATION.

COMPLETE ENCAPSULATION OF THE FUEL AND SLUDGE WITHIN K-
EAST BASIN,.

REMOVE ALL FUEL AND SLUDGE FROM BOTH K-EAST AND K-WEST
BASINS IN AN ENCAPSULATED FORH.

‘CONTAMINATED K-EAST BASIN WATER WILL BE REMOVED,

REPLACED, OR TREATED. THE TIMING OF THIS ACTION MUST
BE COORDINATED WITH ENCAPSULATION AND THE CLEANING OF
THE RESIDUAL CONTAMINATION IN THE -BASIN AND (AS NOTED
BELOW) THE ALTERNATIVE SELECTION IS DEPENDANT ON THE
FEASIBILITY OF MOVING ENCAPSULATED K-EAST BASIN FUEL
AND SLUDGE TO THE K-WEST BASIN. THE CONTAMINATED WATER
WILL BE DISPOSITIONED IN ACCORDANCE WITH REASONABLE

 AVAILABLE HANFORD SITE TREATMENT AND/OR DISPOSAL

PROCESSES AND METHODS, AVAILABLE AT THE TIME OF THIS
ACTION. UNLESS-A BETTER OPTION BECOMES AVAILABLE, THE
WATER WILL BE TRUCKED TO C-018 FOR DISPOSAL.

IF THE K-EAST FUEL AND SLUDGE, ONCE ENCAPSULATED, CAN
BE MOVED TO THE K-WEST BASIN (DETERMINED THROUGH. A

'SEPTEMBER 1994 ENGINEERING STUDY TARGET DATE) THE

D - 16

- TBO _

Oue Date

6/30/1996
6/30/1996

T8D
TBD

TBD

*ﬁh

"TBD

11/30/1996
12/31/1998

12/31/2002

TBD




DRAFT

Change Humber Federal Facility Agreement and Consent Order ° bate
Change Control Form

M-32-96-03 Do not use blus ink. Type or print using black ink, Nov. 1, 1996
originator _ ‘ Phone
D. E. Jackson (509) 376-4851
Class of Change . . ' .
: £1 ! - Signatories [X) I! - Executive Manager L1 [l - Project Manager
Change Title

Detete TPA interim milestone M-32-06.

Description/Justification of Change

The 244-AR Vault consists of a two-level, multi-cell, reinforced concrete structure
that houses two 43,000 gailon tanks (TK-001 and TK-002) and two 4785 gallon tanks
(TK-003 and TK-004). The four tanks operate under interim status and are presently
addressed under the dangerous waste Double-Shell Tank Part A Permit, Form 3. No waste
transfers to the 244-AR Vault have been made since 1978 (estimated). Current status is
to continue monitoring the existing waste levels in the tanks and sumps, remove sump
liquids as soon as operationally feasible, and begin deactivation pianning. As there
"I are no future missions planned for this vault, efforts are underway to transfer the
244-AR Vault to the dangerous waste Single-Shell Tank (SST) Part A Permit, Form 3.

{continued on the fo]1ow{ng page)

Impact of Change

This change will align the 244-AR Vault with its correct TPA milestone. Closure of the
244-AR Vault can then be achieved without requiring upgrades on a unit that has no
future use. :

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Table D.

Approvals

___ FApproved ___ Disapproved
DOE Date :
. . ___ Approved ___ Disapproved
EPA ' Date
__ Ppproved -__ Disapproved

Ecology | . Date

—Spary.




DRAFT
Change Number M-32-86-03, Rev. O : Page 2 of 2

(pescription/ustification of Change continued)

During initial negotiations on TPA Milestone M-32-00, it was determined that SST units
would require separate negotiations/milestones. Therefore, the scope of TPA

Milestone M-32-00 excluded SST units. Once under the SST Part A Permit, the 244-AR Vault
will be addressed by TPA Milestone M-45-00. TPA Milestone M-45-00 addresses complete
closure of all SST farms without mandating upgrades to achieve compliance with RCRA
interim status tank system requirements. No wording changes, due to this transfer, need
be made to Milestone M-45-00, '

Modify TPA interim milestone M-32-06 as follows:

M-32-06 Delete.

.
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srATC OF{'WAS?\'NCTQN * . "‘. . P‘
DEPARTMENT OF ECOLOGY -
Med Stop PVT1 »  Olugsis, Washimgion RSHETTT «  (205) 439400

November 16, 1993

Mr. James T). Baner . ‘
U.S. Depanument of Encrgy :
P.O. Box 550 !
Richland, WA $3352-0550

Dear Mr. Bauer:

-

Re:  242-A Evapommr Restart

‘This letter is in responsc w0 five jises mq-,d 2t the presentaton made on
October 28, 1993, Your stoff requested that wc ccrnmr on these issues so that the
evaporztor restact covld begn on scac:onlc r response Js as follows:

If the tank farm interim starus training plad is submined by December 31, 1993, uo
abjection will be made to the restart. Preparztion of these plans should be closcly
enordinated with Ecology to ensure that nojunexpected problems erise upon submission.
The contents of this submission -are beirg added to the conditons in the Notce of
Defidency list in the Part B Perndt Application.

i L
If the 242°A and LERF Resouree Conservaion 20d Recovery Act Inspection schedules
arc submitted by December 1, 1993, n0 ob}acnon will bs made to the restart of ﬂ'lc
Evaporzwr

e s

The close coordination of il wridng of LbeS" schedules and the forms requr.red should
contnue, The contents uf this submission aIC being added {0 the conditions in the  °
Notice of DeSdoney list for the Part B Pcmit Application.
If the comprehersive revision of the 242-A f’:ruorator sampling and analysis plau in
order to meet the data qua.hty objective progmm and the ALARA revidons to the BPA
SW-845 procedures continucs in good *"&1..11. :no objection will be raised 1o tha scheduled
restzrt. The contents of this submission arc-bc:ng added to the condldons in the Notce
of Defidency list in the Part B Permait Rcwcw This condition will be mude a part of the
Notice of 'Dcﬁc.r:.ncy list for the 242-A E t;vayomxor.
If the revision of the storzgé code [n the Pait A Application, couplcd yith thc same
revision for the applicable sections in the Pert B Anphmt:on, no obJecuon will be raised
o the restart of the 242-A Evaporator.

og?*-:
‘
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- shall be rraniferred to the double shell tan

"GAlr

Mr. James D. Bauer
November 16, 1953
Page 2

No physical revision of the pipe wall panetrations or the floor drains in the evaporator -
pump room will be required prior to the eyuporator restart, If at any time leakuge is
seen or detected from elther of these Instdllations, or if for any reason these installativns
are repaited or rebuilt, they will be rebuilf{or repaired In nccordance with regnlations.
Should & splil occor i the eveporator pump room, the'sump ead the plping shall he
rinsed three times ax required in WAC 173-303-160 as appropriste. "Appropriats in this
case means that the original regulation wag written for @ fres container, not a sump, 5o
that judgement will bave (o be used in the 'f&ppliatton of the reguletion. The rinsate

_Ifyou have any questions bout thix ferter, ipleasc ¢zl me at (206) 407-7139.

I
Sincerely, .
[

1
t
1
1
1
|
4
v

rson, P.E. ' *
Nuctear 200 Mixed Waste Management Program

i -

cc: Papl Caner, DOE
+ Dan Duncan, EFPA
Roneld Gerton, DOE
Sue Priz, WHC
Gene Senat, DOE
Doug Sherwood, EPA
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DRAFT

Change Number Federal Facility Agreement and Consent Order Date
D Change Control Form - 10-17-96
i M-32-96'02 Do not use biue iak. Type or print using black ink.
Originator o _ Phone

M. Ramsay’ / D. Jackson (509) 376-7924 [ 376-4851

Class of Change

‘[ 11 - Signatories [X] TI - Executive Manager { ] III - Project Manager

Change Title
Addition of M-32 Milestones for the Double-Shell Tank System.

Description/Justification of Change

"Major Milestone M-32-00 states that "completlon of interim milestone tasks may identify the need for
additional actions or interim milestones in the future." The Tank Waste Remediation Systems Transfer
Facility Compliance Plan (WHC-SD-WM-EV-094, Rev. 0) submitted in fulfillment of M- 32-04-T04
identified portions of the Double-Shell Tank (DST) Transfer System that are not in full compliance with
‘interim status dangerous waste management regulations, and require corrective actions and/or .
compliance strategies, This report is to be updated in December 1996 (Rev. 1). The Tank Waste
Remediation System Tank System Integrity Assessments Program Plan (WHC-SD-WM-AP-017, Rev. 1)
submitted in fulfillment of M-32-04-T0S identified a path forward to completé integrity assessments of
the DST system including double-contained receiver tanks (DCRTSs), the 241-A-350 Drainage Lift
Station, the 204-AR Waste Unloading Facility, and various transfer hnes diversion boxes, valve pits,
pump pits, seal pots, and cleanout boxes.

(Continued on the following page)

Impact of Change

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Table D.

Approvals

___Approved __ Disapproved
DOE Date

- Ap‘proved ___ Disapproved
EPA Date

___Approved __ Disapproved
Ecology Date




DRAFT

Change Number M-32-96-02, Rev. 0 . Page2of 4

Description/Justification of Change (cont’d)

The DST System Part B Permit is scheduled for issuance in September 1999 by modification of the
Hanford Facility RCRA Permit, Dangerous Waste Portion. The interim milestones of this change package
support the issuance of that Part B Permit by providing a compliance strategy for the completion of the
DST system integrity assessments. '

Once complete, the integrity assessment reports will include a schedule for addressing deficiencies found
during the assessments. The transfer facility compliance plan will address other deficiencies that are not
related to structural integrity, such as leak detection. Based on the nature of the deficiency, addressing that
deficiency could include a corrective action, compliance strategy, or future negotiations. Minor
deficiencies will have identified resolution (corrective action or compliance strategy) completion dates in the
report’s deficiency schedule. In the event that a deficiency requires major-efforts to remedy the situation,
the U.S. Department of Energy, Richland Operations Office and the Washington State Department of
Ecology will enter into negotiations on methods to address the issue. In such cases, the report’s schedule
will propose an initial negotiation meeting date.

This change package adds two new interim milestones, M-32-09 and M-32-10. Interim milestone M-32-09
addresses the DST integrity assessments, while M-32-10 addresses transfer lines (includes diversion boxes,
valve pits, pump pits and cleanout boxes), catch tanks, DCRTS, and ancillary equipment (i.e., 241-A-350
Drainage Lift Station, 204-AR Waste Unloading Facility, and seal pots). '

As part of the DST ultrasonic testing, results will be evaluéted by a technical panel of experts (i.e., select
members from the Tank Structural Integrity Panel). This panel’s evaluation will be considered, along with
other information, in determining the need for future ultrasonic testing beyond six DSTs.

Other DST dangerous waste tank system compliance issues, such as leak detection, may require the
addition of a future interim milestone.



DRAFT

Change Number M-32-96.02, Rev. 0 ' - Page 3 of 4

Add the following interim milestones:

M-32-09

M-32-09-T01

M-32-09-T02

M-32-09-T03

Complete integrity assessments for Double-Shell Tanks . . September 1998
(DSTs). '

These integrity assessments will consist of a combination of
visual inspections and design reviews on ail 28 DSTs, and
ultrasonic testing on six DSTs (including their secondary

. containment). This milestone reflects an agreement between

the Washington State Department of Ecology and the U.S.
Department of Energy, Richland Operations Office that six
DSTs will undergo ultrasonic testing for the integrity
assessment of the 28 DSTs. The results of these tests will
be evaluated to determine the need, if any, for future
ultrasonic testing of part or all remaining DSTs.

Tank wall ultrasonic testing: The extent of the examination
shall be a 20 inch wide by 35 foot long vertical strip of the
primary and secondary tanks to detect wall thinning and
pits. Crack detection in the primary tank shall include the

. area adjacent to horizontal welds and w1ll detect longitudinal

cracks.

Tank bottom ultrasonic testing: The extent of the
examination shall be the area accessible in 8 air slots under
the primary tanks at the high stress area between the
knuckle and tank bottom. Cracks oriented perpendicular to
the air slot, acted on by the highest tank stresses will be
detected. Also, wall thinning and pits will be detected.

Perform ultrasonic testing of two tank walls and one tank . September 1997
bottom, ‘
Perform ultrasonic testing of four tank walls and five tank September 1998
bottoms. '

Complete and submit integrity assessments reports for six
DSTs. Provide a schedule to address any deficiencies
described in the report related to tank compliance.




DRAFT

Change Number M-32.96-02, Rev, 0 . Page 4 of 4

M-32-10 Complete integrity assessments for specified Double-Shell September 1999
 Tank (DST) system. ' :

M-32-10-T01 Complete and submit integrity assessment reports for DST December 1996
transfer lines (includes diversion boxes, valve pits, pump
pits and cleanout boxes). This assessment will be based on
a representative evaluation. Provide a schedule to address
any deficiencies described in the report related to tank
transfer line compliance.

M-32-10-T02 Complete and submit integrity assessment reports for nine September 1999
catch tanks. These catch tanks are 241-A-302A,
241-ER-311, 241-EW-151, 241-TX-302C, 241-U-301B,
241-UX-302A, 241-AZ-151, 241-AX-152, and S304.
Provide a schedule to address any deficiencies described in
the report related to catch tank compliance.

M-32-10-T0O3 Complete and submit integrity assessment reports for five September 1999
double-contained receiver tanks (DCRTs). These DCRTs
are 244-TX, 244-BX, 244-U, 244-S, and 244-A. Provide a
schedule to address any deficiencies described in the report
related to DCRT compliance.

M-32-10-T04 Complete and submit integrity assessment reports for DST September 1999.
ancillary equipment. This ancillary equipment is comprised
of the 241-A-350 Drainage Lift Station, the 204-AR Waste
Unloading Facility, and 16 seal pots (for which a
representative evaluation will be performed). Provide a
schedule to address any deficiencies described in the report
related to tank ancillary equipment compliance,

e ———




Double-Shell Tank System Integrity Assessment Status
November 1, 1996

Events from May Through Present

® . May - WHC Decision Board revises the tank inspection strategy
® June 25 - Meeting with Tank Structural Integrity Panel

- It is important to know the condition of the tanks

- First, collect ultrasonic data on a tank

° August - RL directed WHC to execute the inspecti'on strategy

o September 27 - Contract awarded to SAIC to perform uItrasomc examination of the
tank wall
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.Near Term Actions (approximate _dates)

* Week of November 11 - Performance test in tank mockup

. Week of November 18 - Tank AW103 trial examination {conditional on acceptable
: performance test) :

e  Week of November 25 - Tank AW103 wall examination {conditional on acceptable trial
examination)



Remote-Controlled Magnetic Wheel
Ultrasonic Scanner
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Statement of Dispute
Regarding Change Control Form M-32-99-02

ATTACHMENT 4

March 1998 Briefing to Ecology (relevant pages)




{ OCKHEED MARTIN ﬁ

244-CR AND 244-AR

" COMPLIANCE STATUS
UPDATE

‘March iZ, 199'8

Phil Miller




"LOCKHEED MARTIN ﬁ

244-AR

¢ PRE-COMPLIANCE ACTIVITY FACILITY CONDITIONS:

Inactive

>

Ventilation Systems (Control Building, Canyon, Vessel Vent) in

<>

State of Dis-Repair and Cannot be Operated
+ Support Systems (Steam, Sanitary Water, Raw Water) Isolated |
and Capped
Due to Vent,ilatior'l and Support System Condiﬁon, It is Not

Possible to Jet the Sumps to their Respective Tanks Using
- Historic Methods

L 4

L

RainwaterlSnowmeltllntrusion Problem Exists; Intrusion Paths
Unknown |




LOCKHEED MARTIN jé

244-AR

¢+ PRE-COMPLIANCE ACTIVITY FACILITY CONDITIONS

(CONTINUED):

¢ Tank and Sump Levels are%known

Tank

#1 - 1,300 Gallons
#2 - 12,250 Gallons
#3 - 2,000 Gallons
#4- 250 Gallons

’ COMPLIANCE ISSUE:

Sump

#1 - 800 Gallons
#2 - 30 Gallons
#3 - 2,650 Gallons

* The 244-AR Facility is Not Comphant with WAC 173- 303 640 as
Liquid is Not Being Removed from Secondary Containment
Within the Required Time Frame. , : o




244-AR LockHEED MARTIN %
+ COMPLIANCE PROJECT STATUS:

¢ Air Jet Assembly Designed and Constructed

¢+ Notice of Construction Approved
+ Portable Exhauster Installed, Tested, and Has Been Operated

¢+ One Unsuccessful Attempt Made to Air Jet Sump #3;
Jetting Assembly Requires Modification -

¢ CURRENT COMPLIANCE STATUS:
*» Facility Remains Out of Compliance With WAC 173-303-640 Due to
Liquid in Secondary Containment .
+ Compliance Activity Budget “ZEROED” for FY 1998 & FY 1999

¢ OPERATIONAL CONCERNS: -
+ Sump #1 - Level Has Decreased 560 Gallons to 240 Gallons.

Reason Unknown

¢ Sump #2 - Level Has Decreased 30 Gallons to 0 Gallons.
Reason Unknown . |

+ Sump #3 - Level Has Increased 424 Gallons to 3074 Gallons
Intrusion Suspected '
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Statement of Dispute
Regarding Change Control Form M-32-99-02

ATTACHMENT 5

RL letter from G. Sanders to M. Wilson, Ecology, “Hanford
Federal Facility Agreement and Consent Order (Tri-Party
Agreement) Change Control Form M-32-99-02 Addressing Interim
Milestone M-32-06 and Target Date M-32-06-T01,” 99-EAP-300,
dated June 21, 1999.



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

JUN 231033

99-EAP-300

Mr. Mike Wilson, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

P.O. Box 47600

Olympia, Washington 98504

Dear Mr. Wilson:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) CHANGE CONTROL FORM M-32-99-02 ADDRESSING INTERIM
MILESTONE M-32-06 AND TARGET DATE M-32-06-T01

Enclosed for your approval is a signed Tri-Party Agreement Change Control Form M-32-99-02,
which deletes Interim Milestone M-32-06 and Target Date M-32-06-T01 from the M-32
Milestone series. Currently, the interim milestone and target date state:

M-32-06 244-AR Vault Interim Status Tank Actions. TBD

M-32-06-T01 Complete and submit integrity assessment report and TBD
identified upgrades for 244-AR Vault interim status
tank system (except that DST transfer lines that penetrate
the 244-AR Vault will continue to be used.) Provide a
schedule to address any deficiencies described in the report
related to tank system compliance.

The TBD completion date reflects the decision to perform the identified actions upon restart of
the 244-AR Vault operations. As there are no future missions planned for this vault, the interim
milestone and target date become obsolete. The 244-AR Vault has been moved under the Single-
Shell Tank Part A Permit and will be addressed by Milestone M-45-00. These milestones are 1o
longer appropriate for Milestone M-32-00 and should be removed from the M-32 Milestone -
series.



Mr. Michael A. Wilson

99-EAP-300

QN 21 1988

If you have any questions on the enclosed Change Control Form, please call me at

(509) 376-6888.

EAP:HMR
Enclosure

cc w/encl:

J. R. Wilkinson, CTUIR
L. J. Cusack, Ecology
S. E. Dahl, Ecology

A. Valero, Ecology

D. R. Sherwood, EPA
J.S. Hertzel, FDH

AM. Umek, FDH

L.E. Borneman, FDH
M. Reeves, HAB

B. G. Erlandson, LMHC
D. Powaukee, NPT

M. L. Blazek, OOE

A. R. Sherwood, WMH
R. Jim, YIN

George HSanders, Administrator
Hanford Tri-Party Agreement




Change Number Federal Facility Agreement and Consent Order ' Date
Change Control Form

M_32_99_02 Do not use blue Ink, Type or print using black Ink. April 21 \ 1989
Originator B ' . Phone '
G. H. Sanders ' (509) 376-6888
Class of Changg

{ ]! - Signatories " [ X] 1l - Executive Manager []Iti - Project Manager
Change Title '

Delete Hanford Federal Facility Compliance Agreement and Consent Order (TPA) interim milestone M-32-06 and
target date M-32-06-T01.

Description/Justification of Change

The 244-AR Vault consists of a two-level, multi-cell, reinforced concrete structure that houses two 43,000-gallon tanks
(TK-001 and TK-002) and two 4785-gallon tanks (TK-OO3 and TK-004). No waste transfers to the 244-AR Vault have
been made since 1978 {estimated). Current status is to continue monitoring the existing waste levels in the tanks and
sumps, remove sump liquids as sodn as operationally feasible, and begin deactivation planning. As there are no future
missions planned for this vault, the 244-AR Vault and associated tanks have been transferred to the dangerous waste
Single-Shell Tank (SST) Part A Permit, Form 3.

During initial negotiations on TPA Milestone M-32-00, it was determined that Single Shell Tank (SST) units would
require separate negotiations/milestones. Therefore, the scope of TPA Milestone M-32-00 excluded SST units. Now
under the SST Part A Permit; the 244-AR Vault wilt be addressed by TPA Milestone M-45-00. TPA Milestone M-45-00
addresses complete closure of all SST farms without mandating upgrades to achieve compliance with RCRA interim
status tank system requirements. No wording changes, due to this transfer, need be made to Milestone M-45-00.

{(continued on page 2)

impact of Change

This change will align the 244-AR Vault with its correct TPA M-45-00 milestones for Complete Closure of all Single
Sheli Tank Farms. This change will also require modification of Hanford Federal Facility Agreement and Consent
Order Action Plan, Appendix B, in order to move 244-AR from the DST Treatment, Storage, and Disposat Unit to the
appropriate SST Operable Unit.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, as amended and Appendix B, as
amended.

Approvals Comgt ff
1 C”Vlc_ ’_‘-:2—’-‘;-' [ (6!1 S( Approved Disapproved
Date
: Approved Disapproved
EPA Date
Approved Disapproved
Ecology Date




A Change Control Form, M-32-99-02
rit 21, 1999 L
ge 2 )

=scription/Justification of Change {cont'd)

dify TPA interim milestone M-32-06 and target date M-32-06-T01 as follows:

-32-06 Complete 244-AR Vault Interim Status Tank Actions. Delete

-32-06-T01 Complete and submit integrity assessment report and identified upgrades for Delete
- 244-AR Vault interim status tank system (except that DST transfer lines that
penetrate the 244-AR Vault will continue to be used). Provide a schedule to
address any deficiencies described in the report related to tank system compliance.



Statement of Dispute
Regarding Change Control Form M-32-99-02

ATTACHMENT 6

RL letter from G. Sanders to M. Wilson, Ecology, “Hanford
Federal Facility Agreement and Consent Order (Tri-Party
Agreement), Change Control Form M-32-99-02 Addressing
Interim Milestone M-32-06 and Target Date M-32-06-T01,
Initiation of Dispute Resolution,” 99-EAP-398, dated

July 12, 1999.




S5io v

Department of Energy

. Richland Operations Office
P.O. Box 550
Richiand, Washington 99352

JUL 121999
Mr. Michael A. Wilson, Program Manager

Nuclear Waste Program

State of Washington

Department of Ecology

P.O.Box 47600

Olympia, Washington 98504

99-EA.E-398

Dear Mr, Wilson:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT), CHANGE CONTROL FORM M-32-99-02 ADDRESSING INTERIM
MILESTONE MILESTONE M-32-06 AND TARGET DATE M-32-06-T01, INITIATION OF
DISPUTE RESOLUTION _ -

On June 21, 1999, the U.S. Department of Energy, Richland Operations Office (RL) provided the
State of Washington Department of Ecology (Ecology) with a change control form, for Interim
Milestone M-32-06 and Target Date M-32-06-T01, requesting deletion of the “244-AR Vault
Interim Status Tank Actions” from the M-32-00 series. The fourteen-day petiod has expired
without a formal response from Ecology which constitutes disapproval of the request per the’
requirements of Agreement Action Plan Section 12.3.3.

As aresult of Ecology’s disapproval of the M-32-99-02 change control form, RL hereby gives

notice of its election to initiate dispute resolution as set forth in Tri-Party Agreement Asticle
VIIL.

RL looks forward to working collaboratively and amicably with Ecology to resolve ydur
-concerms regarding the request to delete the 244-AR Vault Interim Status Tank Action

commitments from the M-32-00 series. If you have questions, plefase contact me on
(509) 376-6888.

' o - 7 George H. Sanders, Administrator
EAP:HMR Hanford Tri-Party Agreement

cc: J.R. Wilkinson, CTUIR D. R. Sherwood, EPA M. Reeves, HAB
L.J. Cusack, Ecology L. E. Bomeman, FDH B. G. Erlandson, LMHC
S. E. Dahl, Ecology S. B. Cherry, FDH P. Sobotta, NPT
R.F. Stanley, Ecology J. S. Hertzel, FDH M. L. Blazek, OOE
R. V. Heggen, Ecology K. J. Kjamo, FDH R.Jim, YIN
A. Valero, Ecology T. B Veneziano, FDH A.R. Sherwood, WMH

Administrative Record, H6-06




